
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:41 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 003 Date: 28-Mar-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 07:00 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 932

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast, Moderate wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection at W2

March 28, 2012

Weather – partly cloudy, moderate wind

ABF Work Shift – 0700 – 1930

Strand No. 119
Floating completed before 1200. Forming and installing were done around 1330. No issues with wires.
Centerline is about 1 1/2” to the south.
Strand No. 120
Hauling started at 1320. Strand reached NDS at 1358 and SDS at 1427. It left SDS at 1434 and hauling
completed at 1520. Floating – side span floating started at 1553 and finished at 1557, west loop floating
started at 1553 and finished at 1558. JS forming started at 1545 and finished at 1611. NDS started forming
at 1609 and SDS at 1610. NDS finished forming at 1627 and SDS at 1718. JS started installing at 1623
and finished at 1630. NDS started installing at 1629, and SDS at 1720. NDS finished installing at 1653,
and SDS at 1740. No issues with wires.
Centerline is about 2” to the south.
Strand No. 121
Hauling started at 1610. Strand reached NDS at 1740 and SDS at 1812. It left SDS at 1820 and hauling
completed at 1905.
Centerline is about 6” to the south.

Miscellaneous
12th tier of divider plate extensions were installed at NDS.
Cable was tied down at both NDS and SDS at the end of work shift.

Labor(12 hours)
Jim Benninghove - Mike Draper, Mike Patillo, Ryan Evanchick, Tony Miranda
Matt Holt– Andy Zhen, Jonathan Biskner, Lonny Candelaria, Eduardo Jimenez-Padilla
Jerry Kubala –Jonathan Canites , Joe Stone, Ryan Nash, Rigo Gracias

OT – 2 hours (Shift 0900 to 1930, field 1230 to 1930)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 003 Date: 28-Mar-2012 Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 4.00 0.00 12.00

APP LONNY CANDELARIAIronworker 8.00 4.00 0.00 12.00

APP JONATHON BISKNERIronworker 8.00 4.00 0.00 12.00

APP Andy ZHENIronworker 8.00 4.00 0.00 12.00

FOR MATTHEW HOLTIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

APP RYAN NASHIronworker 8.00 4.00 0.00 12.00

JNM JOSEPH STONEIronworker 8.00 4.00 0.00 12.00

APP JONATHAN CANITESIronworker 8.00 4.00 0.00 12.00

FOR JERRY KUBALAIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL DRAPERIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL PORTILLOIronworker 8.00 4.00 0.00 12.00

APP RYAN EVANCHIKIronworker 8.00 4.00 0.00 12.00

APP Tony MirandaIronworker 8.00 4.00 0.00 12.00

FOR JAMES BENNINGHOVEIronworker 8.00 4.00 0.00 12.00
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